Office of the City Engineer 20 North 6 Street, Lafayette, Indiana 47901-1412
Phone 765-807-1050

CHANGE ORDER #1
The following change is authorized to the agreement dated, July 26, 2022 for work
performed on the 2021 Dover Estates-Handicap Ramps and Street Repair Project:

Change in Cost
(+/-)

Description of Change Reason for Change

Change in Scope: Additions
and replacements of damaged

.00 (+
concrete curb and $46,224.00 (+)

Extra curb and approaches.

approaches.
Contract Amount S 241,540.00
Net Change (Change in Scope 19.13% Increase) $46,224.00 (+)
Revised Contract Amount $ 287,764.00
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City of Lafayette, Engineer

/\‘V‘l/ LRI N

Dixon Construction O Date ' {




Approved by the Board of Public Works and Safety on the 26th day of July, 2022.

ATTEST:

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Mindy Miller Riehle, 15t Deputy Clerk

Date

Amy Moulton, member



DIXON CONSTRUCTION COMPANY
40 ROSTONE CIRCLE
LAFAYETTE, IN 47909-2713
765-474-2186
FAX 765-474-8256

FINAL INVOICE DOVER ESTATES CHANGE ORDER

July 20, 2022
BILLING TO : CITY OF LAFAYETTE ENGINEERING

ATTN: COURTNEY COBB

1. SHOSHONE DRIVE: REMOVE SECTION OF ROAD AND REPLACE
WITH CONCRETE PATCH ON 18™ STREET ( 41FT X 6FT)
............................................................................................. TOTAL: $2,460.00

2. TWYKENHAM BLVD: REMOVE CURB AND REPLACE WITH DRIVE
APPROACH CURB. REMOVE EXISTING SIDEWALK AND REPLACE
WITH DRIVE WALK (9 INCHES THICK OF CONCRETE). INSTALL
DRIVE APPROACH (9 INCHES THICK OF CONCRETE)
........................................................................................... TOTAL: $18,601.00

3. SUMMERFIELD DRIVE: REMOVE AND REPLACE 310FT OF CURB.
REMOVE AND REPLACE SECTION OF SIDEWALK ( 20FT X 5FT)
.......................................................................................... TOTAL: $14,180.00

4. MANITOU DRIVE: REMOVE AND REPLACE 56FT OF CURB.
REMOVE AND REPLACE DRIVE APPROACH
......................................................................................... TOTAL: $3,738.00

5. CHELMSFORD DRIVE: REMOVE AND REPLACE 32FT OF CURB
........................................................................................ TOTAL: $1,376.00

6. GREEN STREET AND WABASH AVE: REMOVE AND REPLACE 93FT
OF CURBL.ccoooneeeneereesssseressessssesesessssmmsessssensssssmsssees TOTAL: $3,999.00

7. DOVER ESTATES: REMOVE AND REPLACE SECTIONS OF
SIDEWALK (30FT X 4FT ) AND ( 25FT X 4FT)
...................................................................................... TOTAL: $ 1,870.00

TOTAL DUE FOR COMPLETED WORK............ TOTAL: $46,224.00

THANK YOU FOR YOUR BUSINESS



